ST and MT schools - TAs
need to ensure that they
have been updating
inventory with each
purchase. If not, a new
inventory will need to be
done each year.

Consideration needs fo be

End of Year Issues ST = Single

Track MT = Multi Track sefling

given to deep cleaning and

up computers. May

effect all dates listed above.
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June 1st - 5th

ST and MT schools -
Librarians clean up database
and other year-end

maintenance

ST and MT schoals - If
teachers are going to check
out laptops for the summer,
teachers must turn in home
technology checkout form to
principal this week.

ST schools - TAs start June 1
- assist teachers backup and
clean data off of computers.
Must be finished by June 18th
or it will be deleted. TA hours
depend on ability of teachers
at site. (include laptops and
network share drives public
folders)
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June 14th - 18th

MT schools - TAs start June 1
- assist teachers backup and
clean data off of computers.
Must be fininshed by June 25th
or it will be deleted. TA hours
depend on ability of teachers

ST schools - Clean databases
of all curricular and network
programs. TA - 2hrs/day for
min 3 days to clean up
databases

at site. (include laptops and
network share drives public

ST schools - Close down lab
and end use of curricular and
network programs.
Recommend TA hours
increase for data cleanup,
deep cleaning prep, etc.

folders)

MT schools - Close down lab
and end use of curricular and
network programs.
Recommend TA hours
increase for data cleanup
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June 21st - 25th

MT schools - Can access
AERIES student database by
noon Saturday, July 3rd

TIS staff points databases
for curriculum programs
Tuesday, July 6th

Parent Link offline from

N/

Friday, July 2 to Tuesday,

July 6. Utilize for

boundary

changes and other issues

by June 30th.

June 28th - July 2nd

TIS staff finish curricular and
network database cleanup,
backup, and rollover for all

schools.

MT schools - Clean
databases of all curricular and
network programs. TA -

AERIES goes offline

Friday, July 2

2hrs/day for min 3 days to

clean up databases

TIS staff works on SMART -

ready by Thursday, July 8th

MT schools - TIS staff o set
up one master ST Math

computer at each site. TAs will

need to login to each

TIS staff does student
imports to network
curriculum programs from
July 6th - 12th.

hours for TAs.

computer during 1st ST math
session. Consider additional
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AERIES rollover begins
Friday, July 2

July 12th - 16th
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July 5th - July 9th

MT schools - TAs and TIS

Parentlink will be available on
July 6th - limited messages
using new student data.

Thursday, July 8th Library
system ready for access

MT schools - TIS staff and
TAs build classes for all
curriculum and network
program databases. Check
with your network technician
and TAs to determine exact
readiness date of programs.
Reading counts and AR given

Principals check with TAs to
see how much time is needed
to build classes for Quizdom.

staff reset print sharing after

priority. 15 hours

imaging computers,

recommend increased TA

ST schools August 23rd -
September 3rd- TIS staff and
TAs build classes for all
curriculum and network
program databases. Check
with your network technician
and TAs to determine exact
readiness date of programs.
Reading counts and AR given
priority. 15 hours
recommended for TA to
complete.

hours for first week of school.

recommended for TA to
complete.
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ST schools - can have
access to AERIES August 19th

August/September

ST schools August
23rd-September 3rd - TIS
staff to set up one master ST
Math computer at each site.
TAs will need to login to each
computer during 1st ST math
session. Consider additional
hours for TAs.

student data to network
curricular programs from
August 2nd - August 18th.
Curricular and network

Y programs ready to build
classes on August 19th.

ST schools - TIS staff imports

ST schools August
23rd-September 3rd - TAs
and TIS staff reconnect
computers after deep
cleaning, and reset print
sharing after imaging
computers, recommend
increased TA hours for first
weeks of school.
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